BILL NO. S-86-10-24

SPECIAL ORDINANCE NO. S-176-86

AN ORDINANCE approving Change Order No. 1 and FINAL, Res. 415-85, East State Church of God Lift Station, with All Star Construction & Excavating, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL, Res. 415-85, East State Church of God Lift Station, with All Star Construction & Excavating, in connection with the Board of Public Works and Safety, for:

> this Change Order is necessary because construction on the water main for E. State Blvd. improvement began subsequent to the installation of the sanitary sewer force main for said project. The depth of this water main in combination with existing ground conditions made it impossible to leave the sanitary force main in place. It was, therefore, determined that the best and most cost-effective alternative was to relocate the sanitary main;

involving a net increase of One Thousand Five Hundred Sixty-Nine and 25/100 Dollars ($1,569.25), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, ~~City-County Building~~, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.

DATE: 10-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	___	___	1	___
BRADBURY	✓	___	___	___	___
BURNS	✓	___	___	___	___
EISBART	✓	___	___	___	___
GiaQUINTA	✓	___	___	___	___
HENRY	✓	___	___	___	___
REDD	✓	___	___	___	___
SCHMIDT	✓	___	___	___	___
STIER	✓	___	___	___	___
TALARICO	___	___	___	✓	___

DATE: 10-28-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. S-176-86 on the 28th day of October, 19 86,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of October, 19 86, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 31 day of October, 19 86, at the hour of 4:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 and FINAL
Project No. _____
Name of Project: East State Church of God Lift Station

Resolution No. 415-1985
Board Order # 33-80
Date 6 October 1986

TO: All Star Construction & Excavating
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
9	1000 SY	Seeding & 2" Mulch	0.45	450.00	
10	LS	Force Main Relocation	LS		2,019.25
			Total Decrease	450.00	
			Total Increase		2,019.25
		Net ~~(Decrease)~~(Increase)	Contract Price		1,569.25

The sum of $ 1,569.25 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 25,028.85
Current Contract Price Adjusted by Previous Change Order	$ 25,028.85
New Contract Price including this Change Order	$ 26,598.10

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A .FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 10-7-86

Accepted by: Edward F. Kane Contractor Date 10-7-86

Approved by: _____ Date _____

Approved by: [signature] Owner Date 10-8-86

[signature]

Attested by: Helen V. Goodenour Clerk Date 10-8-86

Change Order No. 1 and FINAL

Resolution No. 415-1985

Board Order No. 33-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Construction on the water main for East State, Boulevard improvement began subsequent to the installation of the sanitary sewer force main for said project. The depth of this water main in combination with existing ground conditions made it impossible to leave the sanitary force main in place. It was, therefore, determined that the best and most cost-effective alternative was to relocate the sanitary main.

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Allan D. Frisinger

7402

Admn. Appr. _____

Res. 415-85

TITLE OF ORDINANCE Change Order #1 and FINAL, East State Church of God Lift Station

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE This Change Order #1 and FINAL, East State and Lift Station is necessary because construction on the water main for E. State Blvd. improvemen began subsequent to the installation of the sanitary sewer force main for said project. The depth of this water main in combination with existing ground conditions made it impossible to leave the sanitary force main in place. It was, therefore, determined that the best and most cost-effective alternative was to relocate the sanitary main. All Star Construction & Excavating is the contractor. P-86-10-24

EFFECT OF PASSAGE change in location of water main and existing ground conditions.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $1,569.25

ASSIGNED TO COMMITTEE _____

BILL NO. A-86-10-~~29~~ 24

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and FINAL, Res. 415-85, East State Church of God Lift Station, with All Star Construction & Excavating, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	PAUL M. BURNS CHAIRMAN	
	THOMAS C. HENRY VICE CHAIRMAN	
	BEN A. EISBART	
	JAMES S. STIER	
	MARK E. GiaQUINTA	

CONCURRED IN 10-28-86

SANDRA E. KENNEDY
CITY CLERK